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Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 716 Date: 04-Dec-2012 Tuesday

Approved Date:

Shift Hours: 05:30 am 02:00 pm Break: 00:30 Over Time:

Const Calendar Day: 183

Inspection Type: Intermittent

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping Activities

ABF crews came to the site at 6:50 AM. Crews had to wrap the cable on the South main span . They
started at 7:00 AM.

Obra , Carlos , Javier , Mario , Rigoverto , Ryan , & Sergio had to work on the push wrapping machine
. Crews had to wrap the bay between cable bands # 58 & 56 . They started at 7:30 AM.

Jesus & Jorge had to work on the South cable . Crews had to clean the cable , apply Zinc paste , work
on house keeping , & work with the other crews .

Vector had to cover all the activities on the push wrapping machine on the South cable to the end of
the shift . Check Vector report for employees names , hours , & activities .

In the office , I had to work on last report & office work . I was done at 2:00 PM.
I will start my vacation on Wednesday December 5th to Friday December 21st .
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